Project control

Sample contractor
Company workspace

- **Overview**
- Projects
- Reports
- Documents
- People
- Templates
- Settings

Appearance
Light / Dark / System

Company / Overview

Sample user / PM

Company overview

As of 8 Feb 2026, 23:59 WIB / Approved progress only

This week

Active projects	Awaiting review	Behind schedule
12	**4**	**2**

Projects requiring attention

View all projects

Project	Actual	Planned	Variance	Updated
East Ring Road	35.40%	39.50%	**-4.10 pp**	Today, 16:20
Office Tower B	42.00%	40.00%	+2.00 pp	Today, 15:55
Housing Cluster C	18.20%	22.30%	**-4.10 pp**	Today, 15:10
Drainage Package D	0.00%	0.00%	0.00 pp	Yesterday

Needs review

4 daily reports are awaiting verification

East Ring Road (2) / Office Tower B (1) / Housing Cluster C (1)

Review reports

4 of 12 active projects shown

A Company navigation stays at company scope. The summary strip leads to project rows and review work.

B Periods and source context stay visible. Project metrics use percentage points for variance.

Project list

Desktop 1440 px / Light / Searchable operational table

Project control

Sample contractor
Company workspace

Overview
Projects
Reports
Documents
People
Templates
Settings

Appearance
Light / Dark / System

Projects

All projects in Sample contractor

Create project

Find a project: Search name or code

Status: All statuses

Project type: All types

Clear filters

Code	Project	Owner	Actual	Status
PRJ-012	**East Ring Road**	Project team	35.40%	Active
PRJ-013	**Office Tower B**	Project team	42.00%	Active
PRJ-014	**Housing Cluster C**	Project team	18.20%	Active
PRJ-015	**Drainage Package D**	Project team	0.00%	Active
PRJ-016	**Warehouse expansion**	Unassigned	—	Draft
PRJ-017	**West access road**	Project team	100.00%	Archived

1–6 of 73 projects

Previous Next

No approved progress yet is shown as —. Confirmed zero remains 0.00%.

A The project name is a real navigation link. Status, owner and scope are readable without opening cards.

B Search, sorting and pagination map to server queries. Row actions do not trigger row navigation.

Project overview

Desktop 1440 px / Dark / One project navigation, four compact metrics

Project control

Sample contractor
Company workspace

Back to projects

East Ring Road

- **Overview**
- Budget & WBS
- Schedule
- Daily reports
- Approvals
- Documents
- Team
- Settings

Appearance
Light / Dark / System

East Ring Road / Overview

Sample user / PM

East Ring Road


Active / Contract PRJ/2026/012 / Jan–Dec 2026

New daily report

Actual progress	Planned progress	Variance	Awaiting review
35.40%	**39.50%**	**-4.10 pp**	**2**

Through 8 Feb 2026 / Approved budget v2 / Baseline v1

Progress over time



Needs attention

Behind schedule

Actual progress is 4.10 pp behind the approved plan.

2 reports awaiting review

Review reports

Work breakdown

Work item	Weight	Item progress	Contribution
Earthworks	18.0%	80.0%	14.40 pp
Aggregate	22.5%	80.0%	18.00 pp

Concrete drain: 3.00 pp / Other work: 0.00 pp / Total: 35.40 pp

A The project sidebar replaces company navigation. The approved budget and baseline establish the comparison.

B Planned and actual use different strokes and markers. The same fixture values appear in the schedule view.

Project control

Sample contractor
Company workspace

Back to projects

East Ring Road

- Overview
- **Budget & WBS**
- Schedule
- Daily reports
- Approvals
- Documents
- Team
- Settings

Appearance
Light / Dark / System

East Ring Road / Budget & WBS

Sample user / PM

Budget (RAB)

Version 2 / Approved / Amounts in IDR

New draft version

Find a work item

Search code or description | Filter | Compare versions | Export

Code	Work item	Unit	Contract qty	Unit price	Amount	Weight
A	**Road works**				630,000,000	63.0%
A.01	Earthworks	m³	1,200.00	150,000	180,000,000	18.0%
A.02	Aggregate	m³	500.00	450,000	225,000,000	22.5%
A.03	Road finishing	m²	7,500.00	30,000	225,000,000	22.5%
B	**Drainage**				150,000,000	15.0%
B.01	Concrete drain	m	600.00	250,000	150,000,000	15.0%
C	**Preliminaries**				220,000,000	22.0%
C.01	Site mobilisation	ls	1.00	220,000,000	220,000,000	22.0%
Total contract budget					**1,000,000,000**	**100.0%**

Approved version - read only

5 leaf items / Category subtotals excluded from grand total

A The description is the hierarchy anchor; quantities, rates and money align to the right. Currency is stated once.

B Approved rows are read-only. Import is available only inside a draft revision, never against this version.

Import budget

Draft revision 3 / BOQ_Master.xlsx / Worksheet: BOQ_Master

1 Upload | 2 Match columns | **3 Validate** | 4 Save draft

2 rows need correction

254 rows passed validation. Fix the two blocking errors, then validate again.

Sheet / row	Column	Issue	Correction
BOQ_Master / 17	Unit	Required unit is missing	Select the contract unit
BOQ_Master / 42	Source amount	47,600,000 differs from 4,760,000	Correct the source amount

Reconciliation detail - row 42

Quantity	Unit price (IDR)	Calculated amount (IDR)
19.04 m³	**250,000**	**4,760,000**

Back to mapping

Validate again | Save draft

A A four-step import flow separates mapping, validation and saving. Source amounts are checks, not authoritative totals.

B Errors identify sheet, row, column and correction. Saving remains unavailable while blocking errors exist.

Schedule & S-curve

Desktop 1440 px / Light / Table and chart share one series

Project control

Sample contractor
Company workspace

Back to projects

East Ring Road

Overview
Budget & WBS
Schedule
Daily reports
Approvals
Documents
Team
Settings


Appearance
Light / Dark / System

Schedule baseline

Baseline v1 / Approved / 5 Jan–8 Feb 2026 shown

Weekly | 2026 | Compare baseline | Export

Work item / series	Weight	W1	W2	W3	W4	W5
Earthworks	18.0%	2.0	4.0	6.0	6.0	0.0
Aggregate	22.5%	0.0	0.0	4.5	6.0	6.0
Other work items	59.5%	0.0	0.0	0.0	0.0	5.0
Plan this week (pp)		2.0	4.0	10.5	12.0	11.0
Planned cumulative (%)		2.0	6.0	16.5	28.5	39.5
Actual cumulative (%)		1.5	5.8	14.0	26.0	35.4
Variance (pp)		-0.5	-0.2	-2.5	-2.5	**-4.1**



W5: 2–8 Feb / Remaining planned contribution after W5: 60.5 pp

A Weekly cells are contribution in percentage points. Zero is visible; an unavailable value uses a dash.

B The full baseline continues beyond W5. Future actual points are absent; the aggregate remainder is not charted.

Daily report approval

Desktop 1440 px / Light / Evidence and final decision together

Project control

Sample contractor
Company workspace

Back to projects

Office Tower B

- Overview
- Budget & WBS
- Schedule
- Daily reports
- Approvals
- Documents
- Team
- Settings

Appearance
Light / Dark / System

Office Tower B / Approvals

Sample user / PM

Daily report DR-1024

Awaiting review

8 Feb 2026 / Concrete foundation F.03 / Zone B

Report details

Work item	Concrete foundation
Location	Zone B
Reported quantity	**19.04 m³**
Approved to date	63.00 m³
Contract quantity	82.04 m³

If approved: 82.04 / 82.04 m³

Evidence (2)

Evidence image 01

Evidence image 02

Field note

Foundation pour completed in Zone B. Quantity measured and evidence attached for final verification.

Final verification

Current stage: Supervisor (final)

Approval history

- Submitted
  8 Feb, 15:42 WIB
- Assigned to supervisor
  8 Feb, 15:44 WIB

Review comment

Optional for approval

Approving posts the final quantity once.

Approve report

Request changes

A reason is required when requesting changes.

A Review context includes reported, previously approved and contract quantities. The shown total is a server-provided preview.

B Approval only becomes final after server acknowledgement. A concurrent update preserves the reviewer’s comment.

Generate & publish report

Desktop 1440 px / Dark app, white paper / Snapshot-led workflow

Project control

Sample contractor
Company workspace

Back to projects

East Ring Road

- Overview
- Budget & WBS
- Schedule
- Daily reports
- Approvals
- **Documents**
- Team
- Settings

Appearance
Light / Dark / System

East Ring Road / Documents — Sample user / PM

Weekly progress report

Draft preview / East Ring Road / Snapshot DRAFT-2026-W05

Report type
Weekly progress

Reporting period
2–8 Feb 2026

Report language
English

Budget v2 / Baseline v1

Ledger cutoff: before 9 Feb 2026, 00:00 WIB.

Generate preview

Preview ready

Values reflect approved work at the displayed cutoff.

Sample contractor — **DRAFT**

Weekly physical & financial progress

East Ring Road / Week 5 / 2–8 Feb 2026

Contract: IDR 1,000,000,000 — Values below in IDR million

Work item	Weight	Previous	Current	Cumulative
Earthworks	18.0%	104.0	40.0	144.0
Aggregate	22.5%	126.0	54.0	180.0
Concrete drain	15.0%	30.0	0.0	30.0
Other work	44.5%	0.0	0.0	0.0
Total	100.0%	260.0	94.0	354.0

Physical progress: 26.0% previous + 9.4 pp current = 35.4% cumulative

Prepared by

Verified by

Download draft

Publish report

A The preview remains white in dark mode. The document’s language, dates and versions belong to the snapshot.

B Publish refers to this exact preview. A change to inputs requires regeneration before publication.

Field reporting & mobile review

Three 390 px screens / English entry and Indonesian review / 44 px touch targets

My projects

Office Tower B

Sunday, 8 Feb 2026

New daily report

Reports

Drafts	1
Awaiting review	2
Changes requested	1

Latest activity

DR-1023

Changes requested

Check the measurement note and update your report.

Projects Reports Account

Back — New daily report

Work date

8 Feb 2026

Work item

F.03 Concrete foundation

Quantity completed (m³)

19.04

Contract 82.04 / Approved 63.00 m³

Location

Zone B

Evidence (2)

Photo 01 | Photo 02 | Add photo

Notes (optional)

Foundation pour complete

Submit for review

Save draft

Kembali — Laporan DR-1024

Office Tower B

Menunggu pemeriksaan

Tahap akhir: Supervisor

Pondasi beton

Volume dilaporkan	19,04 m³
Sudah disetujui	63,00 m³
Volume kontrak	82,04 m³

Bukti pekerjaan (2)

Foto 01 | Foto 02

Catatan pemeriksaan

Opsional untuk persetujuan

Setujui untuk mencatat volume final.

Setujui laporan

Minta perbaikan

A Each phone preserves the same project and report context. Form actions stack; content has room above the sticky action area.

B The Indonesian dark review demonstrates longer labels. Evidence, quantity and final-stage context remain visible before approval.

Required UI states

Four focused patterns / Empty, uncertain submit, conflict and permission

FIRST-USE EMPTY

Budget (RAB)

No budget yet

Import a workbook to create the first draft.

Import budget

Action visible only with budget-edit permission

SUBMISSION OUTCOME UNKNOWN

New daily report

Checking submission status

Connection lost after sending. Keep this screen open while the result is checked.

19.04 m³ / Office Tower B / DR-1024

Your entered values remain visible.

Check status

Submission pending

CONCURRENT CHANGE

Daily report DR-1024

This report changed

Review the latest version before approving.

Your review comment is preserved.

Review changes

Approve report

PERMISSION REQUIRED

Approvals

You cannot review this project

Ask your company administrator for the required project role.

Return to projects

A Empty, unavailable and pending are different states. Each message explains the actual next step without inventing success.

B These are component details, not four cards to add to one dashboard. They apply within their own screen or task.